BUILDING MATTERS

Mitigating climate change transition risks of the construction sector through building capacity in sustainable building materials

Building Matters, 2022-1-RO01-KA220-VET-000087398, October 2022 – September 2024, 24 Months

GANTT - KA220 - VET	**2022**			**2023**												**2024**								
	1	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**	**19**	**20**	**21**	**22**	**23**	**24**
WP1 The Building Matters Project Management																								
1.1 Project management plan & project team																								
1.2 Project management, contractual, administrative, technical and financial progress																								
1.3 Quality assurance, monitoring and evaluation process																								
WP2 Sustainable Building Materials Awareness and Competence																								
2.1 Exploitation of sustainable approaches for building materials																								
2.2 Liaising with the VET, the educational sector, the academia and the industry for identifying the utmost potential of sustainable building materials																								
2.3 Delivery of the Sustainable Building Materials Awareness and Greece Transnational Toolkit																								
WP3 Deployment of the Sustainable Building Materials Knowledge																								
3.1 Development of the Sustainable Building Materials Curricula																								
3.2 Development of the Sustainable Building Materials E-learning Environment																								
3.3 Training Activity: Transnational capacity building of Building Matters training ambassadors																								
WP4 Deployment of the Sustainable Building Materials Awareness Raising																								
4.1 Sustainable Building Materials Demonstration Sessions/Webinars																								
4.2 Engagement with sustainable building materials as a key driver for enabling climate change and sustainable transition behaviours																								
WP5 Dissemination																								
5.1 Development of the dissemination and exploitation strategy plan																								
5.2 Multiplier events organization & delivery: building matters national awareness raising events x 6																								