



Cofunded by the European Union

Tender for external service - Annex no. 3



susodco.eu

	<b>EXPLOITATION WP4</b>
<u>PROJECT MONTH 1</u> mar.20	
<u>PROJECT MONTH 2</u> apr.20	
<u>PROJECT MONTH 3</u> may.20	
<u>PROJECT MONTH 4</u> jun.20	
<u>PROJECT MONTH 5</u> Jul.20	
<u>PROJECT MONTH 6</u> aug.20	
<u>PROJECT MONTH 8</u> oct.20	<i>START OF TENDER OUT 4.1 CREATION, DESIGN, TESTING A NEW SPECIAL SD PLATFORM IN PM 12</i>
<u>PROJECT MONTH 9</u> nov.20	
<u>PROJECT MONTH 10</u> dec.20	
-	
<u>PROJECT MONTH 11</u> jan.21	
<u>PROJECT MONTH 12</u> feb.21	
<u>PROJECT MONTH 13</u> mar.21	
<u>PROJECT MONTH 14</u> apr.21	
<u>PROJECT MONTH 15</u> may.21	
<u>PROJECT MONTH 16</u> jun.21	
-	
<u>PROJECT MONTH 17</u> jul.21	



Cofunded by the European Union

Tender for external service - Annex no. 3



susodco.eu

<u>PROJECT MONTH 18</u> aug.21	
<u>PROJECT MONTH 19</u> sep.21	
-	
<u>PROJECT MONTH 20</u> oct.21	
<u>PROJECT MONTH 21</u> nov.21	
<u>PROJECT MONTH 22</u> dec.21	
<u>PROJECT MONTH 23</u> jan.22	OUT4.3 USE OF NEW SD WEB PLATFORM - CURRENT DATE
-	
<u>PROJECT MONTH 24</u> feb.22	OUT4.3 USE OF NEW SD WEB PLATFORM-NEW DATE PEDNING TOBE CONFIRMED BY THE EC - DG EMPL
<u>PROJECT MONTH 25</u> mar.22	
<u>PROJECT MONTH 26</u> apr.22	
<u>PROJECT MONTH 27</u> may.22	